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Los Angeles Pacific Surfliner; triple track intercity rail line within Los Angeles County and add 

run-through-tracks through Los Angeles Union Station in Los Angeles County. 
   
($ X 1,000) 
Estimated Project Cost: $330,000 TCRP Funds covered by the application: $5,762 
TCRP Funds – Subproject #35.1: $5,762 Phases(s) covered in application: 1 
TCRP Funds for Project #35: $100,000   
Lead Agency: Caltrans Implementing Agency: Caltrans 
   
TCRP allocations approved (as of July 31, 2005): $5,762  for Phase(s): 1 
Advance approved: $0     for Phase(s): N/A 
   
 
 
Project Summary:  
The overall Triple Track and Run-Through-Track 
project is to improve passenger train operations at 
the Los Angles Union Station.  The overall Triple 
Track and Run-Through-Track project has been 
split into three Sub-Projects for implementation: 
• Sub-Project #35.1 - Run-through-tracks from 

Union Station to mainline track along Los 
Angeles River. 

• Sub-Project #35.2 - Triple Track BNSF line. 
• Sub-Project #35.3 - Fifth lead track at Los 

Angeles Union Station. 
 
The application for Sub-Project #35.1 is for Phase 1 
of the Run-through-tracks from Union Station to 
mainline track along Los Angeles River project.  
The purpose of the project is to improve passenger 
train operations by eliminating trains reversing 
directions when exiting the "cul de sac" on which 
the station is located.  The current tracks have a 
stub end next to Route 101 freeway. Constructing run-through tracks will reduce delays caused by trains entering 
and exiting at a single point. The improvements will save an average of 10 minutes per train for the 25 Amtrak 
and 120 Metrolink trains that currently use the station. The project will construct mainline tracks and a railroad 
bridge over Route 101 from the Union Station to the mainline track along the Los Angeles River. This application 
covers the cost to perform environmental work and preliminary engineering through 35% design. 
 
 
 
 

 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Preliminary Engineering through 35% design, 

environmental documentation and permits
6/01 7/05 $5,762

2 Plans, Specifications & Estimates. Final Design 1/07 1/08 $16,000
3 Right of Way Acquisition 1/07 6/08 $20,000
4 Construct bridge, track structures & passenger platforms 9/08 9/10 $288,238

Total: $330,000
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Prior TCRP Action: 

 Original Application was approved on March 28, 2001 (Resolution TA-01-06). 
 A minor amendment was approved April 2002 to update the schedule for Phase 1 (Environmental & 

Permits) and Phase 2 (Plans, Specifications & Estimates). 
 A de-allocation of $16,000,000 (Phase 2) was processed July 31, 2002; the allocation was premature. 
 A de-allocation of $6,238,000 in Phase 1 (TFP-05-09) and a deprogramming of $22,238,000 for Phases 1 

and 2 (TAA-05-11) were approved July 14, 2005.  Schedule and funding plan changes were approved at 
the same time. 

 
Status of Conditions:  No conditions set for this project under Resolution TA-01-06. 
  
Discussion/Issues:  No Issues. Regional Transportation Plan documentation on file. 
 
Fact sheet also updated to reflect revised schedule for unapproved phases, per April 2002 Progress Report. 
 
 
  

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $5,762 $5,762

Proposed
TBD TBD Committed

Proposed $16,000 $20,000 $288,238 $324,238
Committed $5,762 $5,762
Proposed $16,000 $20,000 $288,238 $324,238

Totals: $5,762 $16,000 $20,000 $288,238 $330,000

Totals:


